Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Code Phase Serial
Number
Group:
6 | SPHX  Construction 11156
7 M || ATF2  Construction 1688
8 WT | | STAR  Construction 11159
9 Fl | CEC  Construction 11169
100 T | FES Construction 10021
Group:
19 WTF| | | ATF2 Construction 160129
20 M W F| | LEREC Construction 160305
24 | ATR  Construction 1884
25 || \ IRCMS  Construction 160219
260 TW | | FES  Construction 11140
27 TWT | | SPHX  Construction 10154
30 MT TF| | NSLS  Construction 1
Group:
39 TF| | CAD  Maintenance 1988
40 || CAD  Construction 1989
42 MTW | | CAD  Construction 160419
44 TWTF| | AGS  Construction 709
45 | | | CEC Construction 208
46 MTWTF| | ATF2  Construction 323
47 | | AGS Construction 318
48 MTWTF| | CEC Construction 405
50 WTF| | SPHX  Maintenance 160417
51 | | | RHIC Construction 160208
52 MT | | RHIC  Construction 160321
53 || \ RHIC  Construction 160209
54 s | | FES Construction 11148
58 M | | AGS  Construction 401
Group:
62 Fl | UED  Construction 870
63 T | | AGS  Construction 11166
64 W | | ATF2  Construction 825
65 | | | AGS Construction 11126
66 | \ ATF2  Construction 11082
68 TT| | | AGS Construction 8919

Generated 4/29/2016 2:50:39 PM

Open Jobs (bygroup)

Description

Carpenter
Fabricate forms
Install panel UED / LASER
Repair sound barrier cutain
Cut penetration @1002
Miscellaneous carp.

Survey

Survey ATF components
Pre-survey profile mod's
Survey ATR
Survey ACC
Laser tracker cal.
Magnet base assembly
NSLS-II Survey

Electrician
PM's Generators 1006, 1008
Misc AGS/RHIC/misc.
Power / tray for UED com. Rack
Tie in new 208V dist. Equip.
Add lighting in 1002
Install unistrut and panels 912
Machine E-stops 1005-S
Install tray above cab 1002D
Demo feed / raceway 912 S-PHENIX
Add lights for racks in 1002B high bay
Walkway lights 912 by ERL
Add lights MCC + Pump area 1010A
Outlets building 911 room A-202

Install E-Stops 975

Rigging

SDL block from 729 to 912/Equipment

Unload transformer
Install fixed ladder
Move dewars

Set roof beams

Assist AGS

Week of:

Monday, May 02, 2016

Issue Date

4/22/2016
4/29/2016
4/29/2016
4/29/2016
8/14/2015

1/29/2016
3/4/2016
10/2/2015
2/19/2016
4/1/2016
4/15/2016
2/6/2009

12/30/2015
12/30/2015
4/29/2016
3/4/2016
4/8/2016
4/1/2016
4/1/2016
4/8/2016
4/29/2016
4/22/2016
4/22/2016
4/22/2016
4/15/2016
4/8/2016

11/25/2015
4/29/2016
4/1/2016
3/11/2016
2/26/2016
12/6/2013

Originator  Hours
Phillips
Folz
Folz
Phillips
Folz 24
Folz 470
Phillips 40
Phillips 179
Folz 60
Folz 80
Phillips 8
Folz 1879
Folz 382
Folz 196
Folz
Folz 80
Phillips 16
Folz 200
Folz 87
Phillips 160
Phillips
Folz
Folz 40
Folz
Folz 8
Folz 96
Folz 456
Folz
Folz
Folz 20
Folz 72
Folz 106
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days

Group:

69 | | FES
70 MW F| | SPHX
71 M | RADW

72 | | ATR2

73 T | RADW

74 T | | RADW

75 TF| | FES

76 MTW | | | SPHX
Group:

88 MTWTF| | | FES

89 MT | | FES

90 U FES

91 MT | | | SPHX

92 W | | CEC

93 TF| | FES

96 MT TF| | EBIS
Group:

99 W | | | caD
100 MT TF| | | SPHX
101 | | | FES
12 | | NsRL
103 TF| | AGS
104 | | | cAD
105 T | |OT AGS
106 | |oT | AGS
107 | | AGS
108 FIS | STAR
109 | | | cAp
110 MT | | | RHIC
111 TF| | AGS
115 | | | ELNs
116 | RHIC
117 F|s |oT  cAD
Group:

129 MTWTF| | AGS

Generated 4/29/2016 2:50:39 PM

Job Code

Phase

Construction
Construction
Construction
Construction
Maintenance
Maintenance
Construction

Construction

Maintenance
Construction
Construction
Construction
Construction
Dismantle

Construction

Maintenance
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction

Construction

Maintenance

Open Jobs (bygroup)

Serial
Number

1663
10159
1937
1683
1939
1938
8152014
10156

11168
11167
11163
11155
10160
11144

1671

11161
10026
11115
1836
10162
930
11119
10317
11134
11133
11142
11160
11095
1590
573
1816

160119

Description

Rigging

Move power module
Rig steel
Intermodal shipment
Racks from 535 to 912
Intermodal shipment
Gamma Intermodal
PM's cranes and generators
Magnet base

Mechanical Tech
Shop maintenance
Rehose test quads
Calibrate STAR & PHENIX gas detectors
Magnet base
Beam dump bricks
Clear cross tranches 912
Wind coils

Electronic Services
Maintenance dat support
Install new components in power supplies
Build/Modify regulator board tester
Pass interlock schematic for RD1-2-3
Populate circuit boards
Assist water systems
Spare regulator inventory
FPGA power supply controls
AGS warm Snake PC boards (Shift Work)
Up-date voltage tap prints (Shift Work)
Voice over IP for PA system
Up-date Winn CC to use SQL server 2008+
FPGA microprocessor
E-lens documentation
HJET PLC and Controls interfacing
Assist RF group (shift and OT)
Water Systems

Watch

Week of:

Monday, May 02, 2016

Issue Date

3/11/2016
4/22/2016
4/22/2016

4/8/2016
4/29/2016
4/29/2016
8/15/2014
4/15/2016

4/29/2016
4/29/2016
4/29/2016
4/22/2016
4/29/2016

4/8/2016
3/11/2016

4/29/2016
8/21/2015
3/18/2016
9/25/2015
4/29/2016
10/23/2015
3/25/2016
1/15/2016
4/1/2016
4/1/2016
4/8/2016
4/29/2016
3/4/2016
1/23/2015
4/10/2015
10/9/2015

1/29/2016

Originator  Hours
Folz
Phillips 12
12
Folz
Folz
Folz
Folz 160
Phillips
Folz
Folz
Folz
Phillips 8
Phillips
Folz 16
Folz 128
Folz
Phillips 602
Folz 48
Pearson 44
Folz
Folz 262
Rosas 36
Rosas 132
Folz 36
Phillips 40
Folz 2
Folz
Rosas 88
Rosas 0
Rosas 80
Folz 350
Scaduto 326
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Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Code Phase Serial
Number
Group:
133 M | AGS  Maintenance 160421
134 W | | RHIC  Maintenance 160422
135 MT TF| | | CAD Construction 160429
136 TF| | | AGS Maintenance 160415
137 | ] AGS  Maintenance 160411
138 T T | | AGS  Maintenance 160419
139 | | | AGS Maintenance 160304
140 | | | AGS Maintenance 160202
141 T| | | AGS Maintenance 160319
142 Fl | AGS  Maintenance 160421
143 MT | | ‘ ATF  Maintenance 160417
144 | AGS  Construction 160407
145 | | STAR  Maintenance 160320
146 E AGS Maintenance 160418
148 | | | ECX Maintenance 160320
149 | RHIC  Maintenance 160309
150 MTWTF| | | EBIS Maintenance 160317

Generated 4/29/2016 2:50:39 PM

Open Jobs (bygroup)

Description

Water Systems
LINAC portable pump rig
Maintenance day
Watch training
H-10 pump seal repair
Booster main magnet water meter
10th station pump
911 CHW controls
Air line documentation
LINAC EBIS Air Handler
MM Evap startup
Install AP ATF trans.
LINAC UPS repair
STAR tower pump rebuild
LINAC RF PCV repair
ERL leak repair
1002 tower TCV

EBIS test stand

Issue Date

4/29/2016
4/29/2016
4/15/2016
4/15/2016
4/15/2016
4/22/2016
2/26/2016
2/12/2016
3/18/2016
4/22/2016
4/22/2016

4/1/2016
3/25/2016
4/22/2016
3/18/2016
2/26/2016

Week of:
Monday, May 02, 2016
Originator  Hours
Scaduto
Scaduto
Scaduto 80
Scaduto
Scaduto
Scaduto 8
Scaduto
Scaduto
Scaduto 4
Scaduto
Scaduto 48
Scaduto
Scaduto 32
Scaduto
Scaduto 2
Scaduto 8
Scaduto 134

3/11/2016
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